ID	Unique ID	Task Mode	Task Name	Start	Deadline	Finish	Duration	Resource Names
1	**1**		**PROJECT START**	**Thu 20-05-07**	**Fri 20-06-26**	**Fri 20-06-26**	**37 days?**	
2	**56**		**BUSSINESS RQUIREMENTS**	**Thu 20-05-07**	**Fri 20-05-15**	**Fri 20-05-15**	**7 days**	
21	**57**		**SYSTEM AND SOFTWARE DESIGN**	**Fri 20-05-15**	**Fri 20-05-22**	**Fri 20-05-22**	**6 days**	
36	**49**		**DEVELOPMENT AND IMPLEMENTATION**	**Mon 20-05-25**	**Fri 20-06-12**			
37	58		Update BRD with Change Request CR01		NA			Seiji
38	70		Define Meaningful Data		NA			Alvaro,Jen,Seiji
39	71		Populate DB with the Data		NA			Alvaro
40	72		Create Header and Footer Files		NA			Jen
41	73		Create Add Product Display		NA			Seiji
42	74		Create Product Display		NA			Alvaro
43	75		Create Product Category Display		NA			Jen
44	76		Task Log		NA			Alvaro,Jen,Seiji
45	77		Weekly Status Report		NA			Jen
46	52		**TESTING AND VALIDATION**	Fri 20-06-19	Fri 20-06-19	Fri 20-06-19	0 days	
47	53		**DEPLOYMENT/FINAL PRESENTATION**	Fri 20-06-26	Fri 20-06-26	Fri 20-06-26	0 days	

Project: My_Project_Snacky
Date: Thu 20-05-21

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: My_Project_Snacky
Date: Thu 20-05-21

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: My_Project_Snacky
Date: Thu 20-05-21

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			